



### **Grants Program-Modification in “Statements of Work” and “Budgets”**

The process of modification in “Statement of Work” and “Budgets” was done in close consultation with the implementing partners. The rationale of modification in grant agreements was to:

- a) address grey areas in original technical proposals that were identified at the time of preparing monitoring frame works
- b) add/amend/modify the activities to increase effectiveness of pilot models
- c) deliver desired outputs in a smart manner and to ensure efficacy of the pilot models
- d) adopt certain strategies for accomplishing activities in a smaller time period
- e) close down round one grants on October 15, 2009 and round two grants on October 31, 2009

The budgets were also modified based on changes in ‘statements of work’.